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ESTIMATE RUN 10/03/2007

ESTIMATE SUMMARY 13:25:08

CONTID: C15903R        ESTIMATE NO: 0001 PROG 2005

PCN: 15903R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 W OF VAIL WILDLIFE FENCE PERCENT TIME:

PROJECT NO: SHE 0702-267                  

I-70 W OF VAIL WILDLIFE FENCE

NAME OF ROAD: 70

PROJECT COUNTIES: EAGLE

CONTRACTOR:

ELECTROBRAID FENCE, INC PAY PERIOD ENDING 09/28/2007 DATE TIME STARTED 09/18/2007

1021 BEAUFORT AVE. DATE LET 08/02/2007 DATE WORK BEGAN 09/19/2007

 DATE AWARDED 08/21/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/18/2007 DATE ACCEPTED

HALIFAX NS B3H 3Y1   902 422 6678 DATE NOTICE TO PROCEED 09/18/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,848,894.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,795,394.00 NON-PARTICIPATING 16,413.75

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -492.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.58

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/16/2008 ??:??:??

11/16/2008 ??:??:??

0.89%

1,832,480.25

16,413.75

16,413.75

15,921.34

$

$

$

$

0.00

16,413.75

16,413.75

0.00

16,413.75

-492.41

0.00

15,921.34

0.00

AMOUNT DUE 15,921.34 15,921.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 15,921.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

11.0
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PCN: 15903R-BID   ESTIMATE RUN 10/03/2007

PROJECT: SHE 0702-267                  ESTIMATE NO: 0001 13:25:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 0.100 500.00

5,000.00000 0.100 500.00

201-00000  
 

0010 REMOVAL OF FENCE 108,780.000 0.000

LF  10,775.000 13,468.75

1.25000 10,775.000 13,468.75

202-01000  
 

0015 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,045.000 0.000

CY  0.000 0.00

7.00000 0.000 0.00

203-00010  
 

0020 EROSION LOG (12 INCH) 650.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

208-00002  
 

0025 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

208-00200  
 

0030 SEEDING (NATIVE) 15.000 0.000

ACRE 0.000 0.00

650.00000 0.000 0.00

212-00006  
 

0035 MULCHING (WEED FREE HAY) 15.000 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

213-00002  
 

0040 MULCH TACKIFIER 3,080.000 0.000

LB  0.000 0.00

2.50000 0.000 0.00

213-00061  
 

0045 SOIL RETENTION BLANKET (EXCELSIOR) 1,600.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

216-00015  
 

0050 LINE POST 48.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

607-00000  
 

0055 END POST 32.000 0.000

EACH 0.000 0.00

187.00000 0.000 0.00

607-00005  
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PCN: 15903R-BID   ESTIMATE RUN 10/03/2007

PROJECT: SHE 0702-267                  ESTIMATE NO: 0001 13:25:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CORNER AND LINE BRACE POST 280.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

607-00010  
 

0065 FENCE DEER 108,780.000 0.000

LF  0.000 0.00

6.15000 0.000 0.00

607-11350  
 

0070 FENCE (PLASTIC) 2,000.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

607-11525  
 

0075 GAME RAMP 70.000 0.000

EACH 0.000 0.00

5,500.00000 0.000 0.00

607-60002  
 

0080 10 FOOT GATE 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

607-60110  
 

0085 TRUCK WITH MOUNTED ATTENUATOR AND FLASHING ARROW PANEL 1.000 0.000

EACH 0.000 0.00

9,555.00000 0.000 0.00

614-85045  
 

0090 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

87,000.00000 0.000 0.00

625-00000  
 

0095 MOBILIZATION 1.000 0.000

L S 0.000 0.00

150,000.00000 0.000 0.00

626-00000  
 

0100 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.100 800.00

8,000.00000 0.100 800.00

626-01000  
 

0105 SURVEY MONUMENT (TYPE 1) 131.000 0.000

EACH 0.000 0.00

76.00000 0.000 0.00

629-01001  
 

0110 SURVEY MONUMENT (TYPE 2) 33.000 0.000

EACH 0.000 0.00

424.00000 0.000 0.00

629-01002  
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PCN: 15903R-BID   ESTIMATE RUN 10/03/2007

PROJECT: SHE 0702-267                  ESTIMATE NO: 0001 13:25:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 LOCATE MONUMENTS 403.000 0.000

HOUR 0.000 0.00

170.00000 0.000 0.00

629-01110  
 

0120 FLAGGING 246.000 0.000

HOUR 0.000 0.00

25.00000 0.000 0.00

630-00000  
 

0125 TRAFFIC CONTROL INSPECTION 40.000 0.000

DAY 0.000 0.00

155.00000 0.000 0.00

630-00007  
 

0130 TRAFFIC CONTROL MANAGEMENT 130.000 0.000

DAY 2.000 700.00

350.00000 2.000 700.00

630-00012  
 

0135 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

630-80341  
 

0140 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 0.000

EACH 2.000 70.00

35.00000 2.000 70.00

630-80342  
 

0145 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 0.000

EACH 1.000 35.00

35.00000 1.000 35.00

630-80343  
 

0150 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 0.000

SF  20.000 500.00

25.00000 20.000 500.00

630-80344  
 

0155 PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 0.000 0.00

5,555.00000 0.000 0.00

630-80355  
 

0160 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.000

EACH 0.000 0.00

1,555.00000 0.000 0.00

630-80358  
 

0165 DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 6.000 330.00

55.00000 6.000 330.00

630-80360  
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PCN: 15903R-BID   ESTIMATE RUN 10/03/2007

PROJECT: SHE 0702-267                  ESTIMATE NO: 0001 13:25:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 TRAFFIC CONE 100.000 0.000

EACH 2.000 10.00

5.00000 2.000 10.00

630-80380  
 

0175 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0180 F/A PARTNERING 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0185 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0190 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

CAT 0200 $16,413.75 16,413.75CURRENT AMT 1,848,894.00 $$

PROJECT TOTAL 16,413.75 $ 16,413.75CURRENT AMT 1,848,894.00 $$


